

# Attachment A

California Transportation Commission

Trade Corridors Improvement Fund (TCIF)  
Staff Recommendations  
(Dollars in Thousands)

3/24/2008

Project ID	TCIF Region	Nominated By	Project Title	County	Enviro. Clearance	Const. Start	Total Project Cost	TCIF Request	Recom. TCIF Funding	Total Cost of Reoom. Project	Allocation Date (8 Mo Pre Const Start)	Recommended TCIF Allocations by Fiscal Year	Cumulative TCIF Allocations by Fiscal Year
102	OTHER	City of Delano	Delano Railx	KER	Jan-08	Feb-08	\$ 31,410	\$ 3,000	\$ -	\$ -	Aug-07		
7	NCTCC	City of Shafter	Shafter Intermodal Rail Facility	KER	May-96	Jun-08	\$ 30,000	\$ 15,000	\$ 15,000	\$ 30,000	Dec-07		
43	SCCG-1	City of Riverside	Columbia Avenue Grade Separation	RIV	Apr-06	Sep-08	\$ 25,100	\$ 6,000	\$ 6,000	\$ 25,100	Mar-08		
44	SCCG-1	RCTC/City of Corona	Auto Center Drive Separation	RIV	Nov-07	Sep-08	\$ 32,000	\$ 16,000	\$ 16,000	\$ 32,000	Mar-08	FY 07/08	FY 07/08
68	SCCG-1	City of Oxnard	US 101 Rice Avenue Interchange	VEN	Mar-02	Oct-08	\$ 86,993	\$ 30,448	\$ 30,448	\$ 86,993	Apr-08	\$ 87,448	\$ 87,448
69	SCCG-1	SANBAG	I-10 Corridor Logistics Access Project (IC recon @ Riverside)	SBD	Apr-08	Jan-09	\$ 34,000	\$ 14,097	\$ 14,097	\$ 34,000	Jul-08		
61	SCCG-1	SANBAG	ACE North Milliken Ave Railroad Grade Separation at UPRR	SBD	Nov-02	Jan-09	\$ 74,210	\$ 6,480	\$ 6,480	\$ 74,210	Jun-08		
18	SCCG-1	City of Santa Fe Springs	ACE Gateway-Valley View Grade Separation Project	LA	Sep-05	Feb-09	\$ 79,084	\$ 25,570	\$ 25,570	\$ 79,084	Aug-08		
45	SCCG-1	City of Riverside	Magnolia Avenue Grade Separation - UPRR	RIV	Jun-05	Mar-09	\$ 51,160	\$ 20,000	\$ 20,000	\$ 51,160	Sep-08		
79	SCCG-2	VCTC	Leesdale Freight Sliding Extension	VEN	Jan-07	Apr-09	\$ 20,813	\$ 7,500	\$ -	\$ -	Oct-08		
22	SCCG-1	City of Commerce	Washington Blvd Widening & Reconstruction Project	LA	Jul-08	May-09	\$ 28,898	\$ 5,800	\$ 5,800	\$ 28,898	Nov-08		
80	SDBR	SANBAG	State Route 905	SD	Jul-04	Jun-09	\$ 104,700	\$ 91,605	\$ 91,605	\$ 104,700	Dec-08		
1	NCTCC	MTC/Port of Oakland	7th Street Grade Separation	ALA	Jan-09	Sep-09	\$ 427,000	\$ 175,000	\$ 175,000	\$ 427,000	Mar-09		
19	SCCG-1	SCRRA/MetroLink	New Sliding on the Antelope Valley Line (MP44 to MP61) For Freight Trains	LA	Jan-08	Sep-09	\$ 15,000	\$ 7,200	\$ 7,200	\$ 15,000	Mar-09		
98	OTHER	NCRA/Humboldt Bay Harbor District	California Northern Freight Corridor Restoration Project	HUM	Jun-12	Oct-09	\$ 38,334	\$ 19,117	\$ -	\$ -	Apr-09		
71	SCCG-2	LA Metro	Interstate 5 Truck Lanes	LA	Dec-08	Oct-09	\$ 117,600	\$ 55,000	\$ -	\$ -	Apr-09	FY 08/09	FY 08/09
96	SDBR	SANBAG/NCTD	LOSSAN N Rail Corridor - Tecolote Universal Crossover Project	SD	Sep-08	Dec-09	\$ 3,180	\$ 1,595	\$ -	\$ -	Jun-09	\$ 346,782	\$ 413,211
17	SCCG-1	ACTA	SR 47 Expy-Schuyler Helm Bridge Replace/Construct Expy & Flyover	LA	Jun-08	Jan-10	\$ 687,000	\$ 158,000	\$ 158,000	\$ 687,000	Jul-09		
28	SCCG-1	Port of Long Beach	Ports Rail System - Tier I (Terminal Island Wye Track Realignment)	LA	Dec-08	Jan-10	\$ 11,950	\$ 3,790	\$ 3,790	\$ 11,950	Jun-09		
33	SCCG-1	Port of Long Beach	Ports Rail System - Tier I (West Basin Road Rail Access Improvements)	LA	Jun-09	Jan-10	\$ 173,090	\$ 47,560	\$ 47,560	\$ 173,090	Jul-09		
69	SCCG-2	ACE	Nogales Street Grade Separation Project	LA	Jan-09	Jan-10	\$ 106,000	\$ 53,000	\$ -	\$ -	Jul-09		
9	NCTCC	City of Sacramento	Sacramento Intermodal Track Relocation	SAC	Apr-09	Jan-10	\$ 51,033	\$ 20,000	\$ 20,000	\$ 51,033	Jun-09		
60	SCCG-1	SANBAG	ACE Glen Helen Pkwy Railroad Grade Separation	SBD	Jun-08	Jan-10	\$ 26,868	\$ 7,172	\$ 7,172	\$ 26,868	Jul-09		
15	NCTCC	West Sacramento/Port of Sacramento	Sacramento River Deep Water Channel Project	YOL	Aug-09	Jan-10	\$ 83,275	\$ 10,000	\$ 10,000	\$ 83,275	Jun-09		
12	NCTCC	Port of Stockton/Contra Costa County	San Francisco Bay to Stockton Ship Channel Deepening Project	SJ	Jan-09	Feb-10	\$ 141,447	\$ 35,000	\$ 17,500	\$ 141,447	Aug-09		
46	SCCG-1	City of Riverside	Iowa Avenue Grade Separation	RIV	Jul-08	Mar-10	\$ 32,031	\$ 13,000	\$ 13,000	\$ 32,031	Sep-09		
99	OTHER	SCAG/IVAG	Brawley Bypass (SR 78/111 Expressway) Project	IMP	Feb-03	May-10	\$ 56,049	\$ 49,549	\$ 49,549	\$ 56,049	Nov-09		
24	SCCG-1	Port of Long Beach	Gerald Desmond Bridge Replacement	LA	Dec-08	Jun-10	\$ 851,500	\$ 250,000	\$ 250,000	\$ 851,500	Dec-09		
55	SCCG-1	County of Riverside	March Inland Cargo Port Airport-1215 Van Buren Blvd - Ground Access Imp	RIV	Jul-08	Jun-10	\$ 97,550	\$ 10,000	\$ 10,000	\$ 97,550	Dec-09		
14	NCTCC	County of Stanislaus	San Joaquin Valley Short-Haul Rail/Inland Port Project	STA	Dec-09	Jun-10	\$ 57,467	\$ 25,000	\$ 25,000	\$ 57,467	Dec-09		
27	SCCG-1	Port of Long Beach	Ports Rail System - Tier I (Pier B St. Realignment)	LA	Sep-09	Jul-10	\$ 25,670	\$ 4,180	\$ 4,180	\$ 25,670	Jan-10		
8	NCTCC	Caltrans/UP	Track and Tunnel Improvements at Donner Summit	PLA	Dec-09	Jul-10	\$ 86,800	\$ 43,000	\$ 43,000	\$ 86,800	Jan-10		
47	SCCG-1	City of Banning	Project No. 2006-05, Sunset Avenue Grade Separation	RIV	Apr-09	Jul-10	\$ 36,500	\$ 10,000	\$ 10,000	\$ 36,500	Jan-10		
36	SCCG-1	OCTA	State College Grade Separation	ORA	Mar-08	Sep-10	\$ 62,083	\$ 30,731	\$ 30,731	\$ 62,083	Mar-10		
87	SDBR	SANBAG/Port of San Diego	Port of San Diego National City Marine Terminal Improvements (Auto Storage)	SD	Jun-09	Sep-10	\$ 59,025	\$ 23,175	\$ -	\$ -	Mar-10		
25	SCCG-1	Port of Long Beach	Ports Rail System - Tier I (Pier F Support Yard)	LA	Mar-09	Oct-10	\$ 27,240	\$ 4,650	\$ 4,650	\$ 27,240	Apr-10		
26	SCCG-1	Port of Long Beach	Ports Rail System - Tier I (Track Realignment @ Ocean Blvd)	LA	Mar-09	Oct-10	\$ 75,390	\$ 23,960	\$ 23,960	\$ 75,390	Apr-10	FY 08/10	FY 08/10
94	SDBR	SANBAG/NCTD	LOSSAN N Rail Corridor - Sorrento to Miramar Double Track Project - Phase I Imp	SD	Jun-09	Dec-10	\$ 23,700	\$ 10,800	\$ 10,800	\$ 23,700	Jun-10	\$ 738,882	\$ 1,162,108
23	SCCG-1	Port of Los Angeles	South Wilmington Grade Separation	LA	Apr-05	Jan-11	\$ 65,500	\$ 17,000	\$ 17,000	\$ 65,500	Jul-10		
73	SCCG-2	Port of Long Beach	Ports Rail Program - Phase 2 (Pier B Rail Yard - Phase 1&2)	LA	Jun-09	Jan-11	\$ 547,200	\$ 100,000	\$ -	\$ -	Jul-10		
37	SCCG-1	OCTA	Placentia Avenue Undercrossing	ORA	Aug-08	Jan-11	\$ 29,869	\$ 14,934	\$ 14,934	\$ 29,869	Jun-10		
42	SCCG-1	OCTA	Tustin Avenue/Rose Drive Overcrossing	ORA	Aug-08	Jan-11	\$ 53,400	\$ 31,387	\$ 31,387	\$ 53,400	Jul-10		
38	SCCG-1	OCTA	Orangethorpe Avenue Grade Separation	ORA	Aug-08	Feb-11	\$ 83,957	\$ 41,666	\$ 41,666	\$ 83,957	Aug-10		

NCTCC: Northern California Trade Corridors Coalition  
SCCG-1: Southern California Consensus Group - Tier 1  
SCCG-2: Southern California Consensus Group - Tier 2  
SDBR: San Diego Border Region  
OTHER: Other Regions

Trade Corridors Improvement Fund (TCIF)  
Staff Recommendations  
(Dollars in Thousands)

Project ID	TCIF Region	Nominated By	Project Title	County	Enviro. Clearance	Const. Start	Total Project Cost	TCIF Request	Recom. TCIF Funding	Total Cost of Recom. Project	Allocation Date (8 Mo Pre Const Start)	Recommended TCIF Allocations by Fiscal Year	Cummulative TCIF Allocations by Fiscal Year
39	SCCG -1	OCTA	Kraemer Blvd Undercrossing	ORA	Aug-08	Feb-11	\$ 45,910	\$ 22,642	\$ 22,642	\$ 45,910	Aug-10		
3	NCTOC	MTD/Port of Oakland	Outer Harbor Intermodal Terminal (OHT)	ALA	Jun-09	Mar-11	\$ 220,000	\$ 110,000	\$ 110,000	\$ 220,000	Sep-10		
48	SCCG -1	City of Riverside	Streeter Avenue Grade Separation	RIV	Jun-09	Mar-11	\$ 36,800	\$ 15,500	\$ 15,500	\$ 36,800	Sep-10		
100	OTHER	City of Bakersfield	Rosedale Highway Widening/Capacity Improvement	KER	Dec-09	Apr-11	\$ 44,000	\$ 15,000	\$ -	\$ -	Oct-10		
16	SCCG -1	ACE	San Gabriel Valley Grade Separation Program	LA	Jul-09	Apr-11	\$ 700,000	\$ 336,600	\$ 336,600	\$ 700,000	Oct-10		
41	SCCG -1	OCTA	Lakeview Avenue Overcrossing	ORA	Aug-08	Apr-11	\$ 58,525	\$ 28,685	\$ 28,685	\$ 58,525	Oct-10		
57	SCCG -1	SANBAG	I-10 Corridor Logistics Access Project (IC recon @ Chery)	SBD	Sep-08	Apr-11	\$ 76,886	\$ 30,773	\$ 30,773	\$ 76,886	Oct-10		
58	SCCG -1	SANBAG	I-10 Corridor Logistics Access Project (IC recon @ Citrus)	SBD	Aug-08	Apr-11	\$ 54,458	\$ 23,601	\$ 23,601	\$ 54,458	Oct-10		
86	SDBR	SANDAG/Port of San Diego	Port of San Diego National City Marine Terminal Improvements (Wharf Extension)	SD	Feb-10	May-11	\$ 34,300	\$ 15,000	\$ 15,000	\$ 34,300	Nov-10		
101	OTHER	County of Kern	7th Standard Road Widening Phase III	KER	Jul-10	Jul-11	\$ 148,700	\$ 50,437	\$ -	\$ -	Jan-11		
20	SCCG -1	Port of Los Angeles	I-110 Pkwy Access Ramp Imp SR 47/110 NB Connector Widening	LA	Mar-09	Jul-11	\$ 48,200	\$ 14,700	\$ 14,700	\$ 48,200	Jan-11		
30	SCCG -1	Port of Long Beach	Ports Rail System - Tier I (Reeves Ave Closure and Grade Separation)	LA	Jun-09	Jul-11	\$ 96,860	\$ 31,180	\$ 31,180	\$ 96,860	Jan-11		
106	OTHER	Council of San Benito Governments	San Benito Route 155 Improvement Project	SBT	Aug-08	Jul-11	\$ 69,814	\$ 9,639	\$ -	\$ -	Jan-11		
51	SCCG -1	County of Riverside	Grade Separation at Clay Street Railroad Grade Crossing	RIV	Dec-09	Aug-11	\$ 37,380	\$ 12,500	\$ 12,500	\$ 37,350	Feb-11		
2	NCTOC	MTD/Port of Oakland	Martinez Subdivision Rail Improvements	ALA	Dec-09	Oct-11	\$ 215,000	\$ 108,000	\$ 71,500	\$ 215,000	Apr-11		
29	SCCG -1	Port of Long Beach	Ports Rail System - Tier I (Reconfigure Control Point/Computerized Train Control)	LA	Sep-10	Oct-11	\$ 37,260	\$ 11,850	\$ 11,850	\$ 37,260	Apr-11		
52	SCCG -1	City of Riverside	Riverside Avenue Grade Separation	RIV	Jun-09	Dec-11	\$ 30,300	\$ 8,500	\$ 8,500	\$ 30,300	Jun-11	FY 10/11	FY 10/11
93	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - CP San Onofre to CP Pulgas Double Track Project	SD	Jun-10	Dec-11	\$ 60,800	\$ 30,450	\$ -	\$ -	Jun-11	\$ 838,018	\$ 1,990,121
32	SCCG -1	Port of Long Beach	Ports Rail System - Tier I (New Centros Rail Bridge/Triple Track S. of Therald)	LA	Sep-09	Jan-12	\$ 168,540	\$ 38,330	\$ 38,330	\$ 168,540	Jul-11		
34	SCCG -1	Port of Long Beach	Ports Rail System - Tier I (Pier 400 Second Lead Track)	LA	Jun-10	Jan-12	\$ 11,490	\$ 3,670	\$ 3,670	\$ 11,490	Jun-11		
70	SCCG -2	Port of Los Angeles	I-110 Connectors Improvement Program/SR 47 On/Off Ramps at Front St.	LA	Jul-10	Jan-12	\$ 27,300	\$ 10,000	\$ -	\$ -	Jul-11		
72	SCCG -2	Port of Los Angeles	Navy Way Connector to Westbound Seaside Ave (SR 47)	LA	Mar-10	Jan-12	\$ 51,700	\$ 20,000	\$ -	\$ -	Jul-11		
84	SCCG -1	City of Riverside	Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF	RIV	Dec-09	Jan-12	\$ 80,000	\$ 13,700	\$ 13,700	\$ 80,000	Jul-11		
75	SCCG -2	City of Riverside	ACE Mary Street Grade Separation (BNSF)	RIV	Aug-09	Jan-12	\$ 38,000	\$ 17,700	\$ -	\$ -	Jul-11		
76	SCCG -2	County of Riverside	Junupa Road Railroad Grade Separation	RIV	Dec-09	Jan-12	\$ 108,400	\$ 10,000	\$ -	\$ -	Jul-11		
5	NCTOC	MTD	I-580 Eastbound Truck Climbing Lane	ALA	Jan-10	Feb-12	\$ 64,265	\$ 64,265	\$ 64,265	\$ 64,265	Aug-11		
82	SDBR	SANDAG/Port of San Diego	Bay Marina Drive at I-5 At-Grade Improvements	SD	Apr-10	Feb-12	\$ 2,380	\$ 910	\$ 910	\$ 2,380	Aug-11		
85	SDBR	SANDAG/Port of San Diego	Civic Center Drive at Harbor Drive and I-5 At-Grade Improvements	SD	Apr-10	Feb-12	\$ 3,260	\$ 1,150	\$ 1,150	\$ 3,260	Aug-11		
6	NCTOC	Caltrans/BNSF	Tehachapi Trade Corridor Rail Improvement Project	KER	Jan-10	Mar-12	\$ 111,700	\$ 54,000	\$ 54,000	\$ 111,700	Sep-11		
53	SCCG -1	City of Riverside	3rd Street Grade Separation	RIV	Sep-09	Apr-12	\$ 40,161	\$ 17,500	\$ 17,500	\$ 40,161	Oct-11		
65	SCCG -1	SANBAG	ACE Lenwood Grade Separation at BNSF Cajon	SBD	Oct-10	Apr-12	\$ 25,075	\$ 6,694	\$ 6,694	\$ 25,075	Oct-11		
31	SCCG -1	Port of Long Beach	Ports Rail System - Tier I (Navy Mole Storage Yard)	LA	Jun-09	Jul-12	\$ 18,280	\$ 5,930	\$ 5,930	\$ 18,280	Jan-12		
77	SCCG -2	RCTC	I-10/SR60 Truck Climbing Lane	RIV	Jun-10	Jul-12	\$ 55,340	\$ 23,000	\$ -	\$ -	Jan-12		
63	SCCG -1	SANBAG	ACE Valley Grade Separation at BNSF/UP San Bernardino	SBD	Dec-09	Jul-12	\$ 28,686	\$ 7,658	\$ 7,658	\$ 28,686	Jan-12		
84	SCCG -1	SANBAG	ACE Palm Grade Separation at BNSF/UP Cajon	SBD	Dec-09	Jul-12	\$ 35,176	\$ 9,390	\$ 9,390	\$ 35,176	Jan-12		
97	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - CP Carl to CP Fair Double Track Project	SD	Jun-11	Jul-12	\$ 31,800	\$ 15,900	\$ -	\$ -	Jan-12		
4	NCTOC	MTD/ACCMA	I-880 Reconstruction, 29th & 23rd Avenues, Oakland	ALA	Apr-10	Aug-12	\$ 95,000	\$ 73,000	\$ 73,000	\$ 95,000	Feb-12		
49	SCCG -1	CVAO	Avenue 55 Grade Separation on Yuma Subdivision of UPR Mainline	RIV	Sep-10	Sep-12	\$ 60,000	\$ 10,000	\$ 10,000	\$ 60,000	Mar-12		
50	SCCG -1	CVAO	Avenue 55 Grade Separation on Yuma Subdivision of UPR Mainline	RIV	Sep-10	Sep-12	\$ 33,500	\$ 10,000	\$ 10,000	\$ 33,500	Mar-12		
21	SCCG -1	Port of Los Angeles	C Street Access Ramps Improvements	LA	Mar-09	Oct-12	\$ 28,300	\$ 8,300	\$ 8,300	\$ 28,300	Apr-12		
13	NCTOC	MTD/STA	I-80 Eastbound Cordelia Truck Scales Relocation	SOL	Dec-09	Oct-12	\$ 100,900	\$ 49,800	\$ 49,800	\$ 100,900	Apr-12		
35	SCCG -1	OCTA	SR 91 connect aux lanes through IC on WB SR 91 btwn SR 57 & I-5	ORA	Apr-10	Dec-12	\$ 73,400	\$ 34,950	\$ 34,950	\$ 73,400	Jun-12		
62	SCCG -1	SANBAG	ACE South Milliken Grade Separation at UP Los Angeles	SBD	Dec-09	Dec-12	\$ 30,083	\$ 8,031	\$ -	\$ -	Jun-12		

NCTOC: Northern California Trade Corridors Coalition  
 SCCG-1: Southern California Consensus Group - Tier I  
 SCCG-2: Southern California Consensus Group - Tier II  
 SDBR: San Diego Border Region  
 OTHER: Other Regions

Project ID	TCIF Region	Nominated By	Project Title	County	Enviro. Clearance	Const. Start	Total Project Cost	TCIF Request	Recom. TCIF Funding	Total Cost of Recom. Project	Allocation Date (8 Mo Pre Const Start)	Recommended TCIF Allocations by Fiscal Year	Cumulative TCIF Allocations by Fiscal Year
66	SOCG -1	SANBAG	ACE Vineyard Grade Separation at UP Ahambra	8BO	Dec-09	Dec-12	\$ 25,786	\$ 6,884	\$ 6,884	\$ 25,786	Jun-12		
67	SOCG -1	SANBAG	ACE South Archibald Grade Separation at UP Los Angeles	8BO	Dec-09	Dec-12	\$ 30,505	\$ 8,143	\$ 8,143	\$ 30,505	Jun-12		
90	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - San Diego River Double Track Project	SD	Jun-11	Dec-12	\$ 92,500	\$ 45,822	\$ -	\$ -	Jun-12		
91	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - CP Cardiff to CP Craven Double Track Project	SD	Jun-11	Dec-12	\$ 56,500	\$ 28,250	\$ -	\$ -	Jun-12		
92	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - San Luis Rey River Double Track Project	SD	Jun-11	Dec-12	\$ 74,500	\$ 36,750	\$ -	\$ -	Jun-12	FY 11/12	FY 11/12
95	SDBR	SANDAG/NCTD	LOSSAN N Rail Corridor - Sorrento to Miramar Double Track Project - Phase II in	SD	Jun-10	Dec-12	\$ 128,100	\$ 62,500	\$ -	\$ -	Jun-12	\$ 424,274	\$ 2,414,386
103	OTHER	Transportation Agency for Monterey C	San Juan Road Interchange	MON	Nov-09	Jan-13	\$ 90,600	\$ 28,325	\$ 28,325	\$ 90,600	Jul-12		
40	SOCG -1	OCTA	Raymond Avenue Grade Separation	ORA	Sep-10	Jan-13	\$ 63,740	\$ 12,757	\$ 12,757	\$ 63,740	Jul-12		
88	SDBR	SANDAG/Metropolitan Transit System	Southline Rail Improvements/San Ysidro Yard - Yard Expansion Project	SD	Dec-10	Jan-13	\$ 40,460	\$ 25,900	\$ 25,900	\$ 40,460	Jul-12		
89	SDBR	SANDAG/Metropolitan Transit System	South Line Rail Improvements/San Ysidro Yard - Mainline Improvement Project	SD	Mar-10	Jan-13	\$ 107,030	\$ 98,060	\$ 98,060	\$ 107,030	Jul-12		
107	OTHER	SCVTA	SR 152 New alignment from US 101 to SR 155 & Corridor Mgmt Strategies	9CL	May-11	Mar-13	\$ 10,000	\$ 5,000	\$ -	\$ -	Sep-12		
81	SDBR	SANDAG	State Route 11 and Otay Mesa East Port of Entry (POE)	SD	Mar-10	Apr-13	\$ 715,230	\$ 75,000	\$ 75,000	\$ 715,230	Oct-12		
10	NCTOC	SJCOG	4 West Crosstown Freeway Extension Stage I	8J	Nov-10	Jun-13	\$ 193,640	\$ 96,820	\$ 96,820	\$ 193,640	Dec-12		
105	OTHER	Caltrans, BNSF & UP	Colton Crossing Flyover	8BO	Feb-10	Jul-13	\$ 198,300	\$ 97,305	\$ 97,305	\$ 198,300	Jan-13		
83	SDBR	SANDAG/Port of San Diego	10th Avenue at Harbor Drive Grade-Separated Improvements	SD	Dec-10	Jul-13	\$ 67,200	\$ 30,910	\$ 30,910	\$ 67,200	Jan-13		
84	SDBR	SANDAG/Port of San Diego	32nd Street at Harbor Drive Grade-Separated Improvements	SD	Aug-11	Jul-13	\$ 118,460	\$ 50,665	\$ 50,665	\$ 118,460	Jan-13		
74	SOCG -2	OCTA	SR 57 Truck Climbing Lane	ORA	Jan-11	Oct-13	\$ 158,156	\$ 51,000	\$ -	\$ -	Apr-13		
56	SOCG -1	SANBAG	I-15 Widening and Devore Interchange Reconstruction	8BO	Aug-11	Nov-13	\$ 238,888	\$ 117,900	\$ 117,900	\$ 238,888	May-13		
78	SOCG -2	SANBAG	High Desert Corridor - Phase I A from I-15 to Phantom East	8BO	May-11	Dec-13	\$ 400,000	\$ 150,000	\$ -	\$ -	Jun-13		
11	NCTOC	SJRRRC	San Joaquin County Short-Haul Freight Project	8J	Mar-08	N/A	\$ 150,000	\$ 75,000	\$ -	\$ -		FY 12/18	FY 12/18
104	OTHER	Sacramento County Airport System	Mather Airport Air Express Logistics Center						\$ -	\$ -		\$ 835,842	\$ 3,048,037

NCTOC: Northern California Trade Corridors Coalition  
 SOCG-1: Southern California Consensus Group - Tier I  
 SOCG-2: Southern California Consensus Group - Tier II  
 SDBR: San Diego Border Region  
 OTHER: Other Regions